
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:49 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 268 Date: 02-Jan-2013 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 212

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

cold early AM, Clear warm PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS mechanical piping installation. Oversee the caulking of cable bands along the
NSS. Cleanliness survey of the cable bands along the SSS. Misc MEP paperwork and write diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their information is in PMIV.

Damian Wilkinsen and Joey Leal spent the shift applying butyl rubber to CB 30N, 32N, and 34N, and
completed caulking of CB 30N, and CB 32N.

I inspected the cleaning of the zinc paste off the cable band grooves along the SSS. With the exception
cable bands CB 8S, CB 10S, and CB 12S, all the cable bands required additional cleaning. In addition, a
loose s-wire was sticking out of the UH end groove on the OB side. Warren Collins, CT, was informed of
this.

067 C-COA-SCE.067

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

CCO 187 Pipe supports

Dave Law and Damian Llanos spent the shift plug welding the bolt holes in the PS-3 base plates which will
be welded onto the cantilever beams of the bike path.

An issue came up that the Smith Emery Inspector (welding QA oversight) noted that Damian Llanos was
not pre-qualified for plug welding in the WQCP. ABF asked for a waiver of the pre-qualification

001 0-MSI-EFA.187
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requirements. A meeting was held between ABF and CT and it was agreed that FWS will cease plug
welding the PS-3 bases until Damian LL. becomes pre-qualified.

Dave Law informed me that the power anchors for installing the PS-2 stub beam under the W2E soffit had
arrived (PS-2 modified per the directions given in the ATP for CCO 218.) Caltrans directed ABF to use 6"
anchors. Dave Law determined that the 6" anchors were too short, so they ordered 7" anchors and asked
if those are suitable. I asked Parson Brinkerhoff's mechanical design liaison about this. Adil Mohammad,
PB approved the used of 7" anchors. The anchors were inspected and field released.
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